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Materiel ReleaseMateriel Release

Major Areas of Effort

•  RRDF / FC / WT - ATEC / CBO / TARDEC certification requirements

••  NSN assignment
••  Technical manuals
••  Packaging and preservation / shipping and storage data
••  Materiel Fielding Agreement

•  CF - beach end being developed and tested
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FieldingFielding

•  MFP / MFA conference 29 - 30 May 02 at FEVA

••  Facilities - storage and maintenance
••  Parts support packages - Volpe Transportation Center
••  Training - technical and familiarization
••  Incremental fielding 

•••  USCGY module refurbishment
•••  Field level module repair contract
•••  New module procurement
•••  On-hand serviceable
•••  Flexors on-hand / repair contract / DX / new buy
•••  D-rings / cleats / twistlocks / transport dunnage

•  Tacoma site survey mid-June 02
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System AvailabilitySystem Availability

2002 2003 2004
Q1 Q2 Q3 Q4 Q1 Q2 Q3 Q4 Q1 Q2 Q3 Q4(CALENDAR YEAR)

ON-HAND FLEET

RRDF

CF

FC

WT

NEW BUY FLEET

RRDF

CF

FC

WT

APS3
1 each
 less sections 8/02

1 each

2/03

1 each
 (CFBE)

6/03
  4 each
   (CFBE)

APS3
1 each
 less sections 9/02

1 each
 less sections?

11/02

5 each
 (materiel release)

1/03

Place FY03 order

5/03

1 each
 on  contract

6/04

1 each
 FY03 second order

1/03

Place FY03 order

2/04

1 each
 FY03 first order

1/03

Place FY03 order

10/03

2 each
 on contract

2/04

2 each
 FY03 order

6/04

3 each
 FY03 order


